
STIP Projects for Agencies in
MONTEREY COUNTY

Project
Develop.

YR Agency PPNO Project Project 
Number Phase Amt.

1000's
FY

Prog Allocated Expend Allocate Award
Contract

Complete
Const.

Final
Invoice

Final
Audit

02 Monterey Co. 1152 Davis Rd. Bridge Replace. BRLS 
5944(068)

PA&ED 65            
ST-C

05 3/3/05 6/30/07

02 Monterey Co. 1152 Davis Rd. Bridge Replace. " PS&E 85            
ST-C

06 Missed Deadline Lapsed Funds

02 Monterey Co. 1152 Davis Rd. Bridge Replace. " R/W 50            
ST-C

08 6/30/08

02 Monterey Co. 1152 Davis Rd. Bridge Replace. " Const. 1100     
ST-C

09 6/30/09

02 Monterey Co. 1153 Hall Rd. Overlay RPSTPL-
5944(066)

PA&ED 113 STP 
(31)

03 10/3/02 6/30/2006  
Ext

02 Monterey Co. 1153 Hall Rd. Overlay " PS&E (82)PA&
ED

06

04 Monterey Co. 1828 Spreckles/Portola Bike 
Bridge & Trail

RPSTPLE- Const. 3475 TE 08 6/30/08

04 Monterey Co. 1839 Spreckles/Portola Bike 
Bridge & Trail

RPSTPLE- Const. 304 TE 06 6/8/06 12/8/06

00 Seaside 1011 Fremont Blvd. Rehab RPL-
5316(002)

Const. 109 SOF 02 5/8/02 Awarded 
9/4/03

10/19/05 Sent 
1/26/06

N/A

98 TAMC 0934 CMAQ Reserve
Lthouse Corr.

CML-
5086(014)

Const. 23 SOF 01 3/13/01 9/2/03 
Awarded

9/1/06

98 TAMC 1165 PPM 06 PPM06-
6143(026)

Const. 538 SOF 06 8/18/05 6/30/08

98 TAMC 1165 PPM 07 PPM07 Const. 250 SOF 07 6/30/07
98 TAMC 1165 PPM 08 PPM08 Const. 127 SOF 08 6/30/08
98 TAMC 1165 PPM 09 PPM09 Const. 155 TE 09 6/30/09
02 TAMC 1823 PPM (AB3090 

Replacement)
PPM08 Const. 256 SOF 08 AB3090 

6/30/08

02 TAMC 1827 TE Reserve
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00 Monterey        
City of

1008 Rehab., Fremont St. & 
Munras Ave.

RPL-
5086(026)

Const. 148 SOF 03 10/15/02 Awarded 
9/2/03

Complete
Const.

Sent 
5/31/05

00 Monterey        
City of

1008 Rehab., Fremont St. & 
Munras Ave.

" PS&E 8 SOF 03 10/15/02 6/30/05 Sent 
5/31/05

02 Monterey     
City of

1156 Del Monte Ave. 
Reconstruction

RPL-
5086(025)

Const. 885 03 6/30/03 
Pending

01 Monterey Co. 0856 Blanco Rd rehab & overlay RPSTPL-
5944(060)

Const. 1840 02 4/16/02 Awarded    
7/30/02

7/29/05 Sent 
2/25/04

Due

01 Monterey Co. 0856 Blanco Rd rehab & overlay " Const. 615 02 4/16/02 Awarded  
4/8/03

4/7/06 Sent 
2/25/04

Due

00 Pacific Grove 1009 Overlay, Forest & Congress 
Ave.

RPL-
5087(002)

PS&E 4 SOF 02 5/13/02 6/30/04 Sent 
5/27/05

00 Pacific Grove 1009 Overlay, Forest & Congress 
Ave.

RPL-
5087(002)

Const. 80 SOF 02 5/13/02 Awarded  
5/7/03

8/31/03 
Complete

Sent 
5/27/05

N/A

00 Sand City 1010 California Ave. Overlay RPL-
5366(001)

Const. 50 SOF 02 5/24/02 Awarded  
5/6/03

8/15/03 
Complete

Sent 
2/17/04

N/A

00 Seaside 1011 Fremont Blvd. Rehab RPL-
5316(002)

Const. 109 SOF 02 5/8/02 Awarded 
9/4/03

10/19/05 Sent 
1/26/06

N/A

00 Soledad 1015A West St. & Front St. Rehab RPL-
5248(001)

Const. 57 SOF 03 AB872 
1/15/03

6/30/03 
Pending

00 Soledad 1015A West St. & Front St. Rehab RPL- 
5248(001)

PS&E 4 SOF 03 AB872 
1/15/03

6/30/03 
Pending

98 TAMC 1165 PPM 04 PPM04 
6143(019)

Const. 257 SOF 04 6/26/04 6/30/06 Sent N/A

98 TAMC 1165 PPM 05 PPM05 
6143(023)

Const. 400 SOF 05 3/3/05 6/30/07 Sent 
7/11/05

N/A

98 TAMC 1165 PPM 04 PPM04 
6143(019)

Const. 257 SOF 04 6/26/04 6/30/06 Sent N/A

98 TAMC 1165 PPM 05 PPM05 
6143(023)

Const. 400 SOF 05 3/3/05 6/30/07 Sent 
7/11/05

N/A

98 TAMC 0934 CMAQ Reserve 
Interconnect signals

CML-
5086(015)

PS&E 8 SOF 6/28/99 6/30/03

Projects No Longer Being Tracked
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